1-375 RECONNECTING COMMUNITIES PROJECT
MEETING NOTES SUMMARY

LOCAL ADVISORY COMMITTEE MEETING 13 (COMBINED)

DATE: May 13, 2025
TIME: 5:30-7:30 pm
LOCATION: Horatio Williams Foundation, 1010 Antietam Ave, Detroit, Ml 48207

ATTENDEES: Local Advisory Committee (LAC) Members and Guests, City of Detroit
Representatives, MDOT Staff, and HNTB Staff (See Appendix A: Meeting Attendees)

The thirteenth Local Advisory Committee (LAC) meeting was a combined meeting with both
residents and stakeholders on Tuesday, May 13, 2025. The purpose of this meeting was to
review project and design updates, discuss early concepts for traffic operations during
construction, share upcoming early works construction, and recap the recent
Neighborhood Framework Community Meeting. (See Appendix B: Meeting Presentation).

Since the last LAC meeting, Jason Garza, MDOT's Deputy Metro Region Engineer, has joined
the project team. This meeting served as his introduction to the LAC. Jason will be leading
stakeholder engagement moving forward, as the project manager, Jonathan Loree, focuses
on the project’s design and construction. Jason opened the meeting with project team
introductions and reviewed the meeting agenda. He then continued the presentation by
reviewing design updates and explaining the benefits of the new storm sewer outfall the
project is building. Constructing a separated system will alleviate some flooding in the area.
Additionally, Jason presented information about the upcoming early works construction,
and provided an overview of traffic staging concepts during construction.

Due to time constraints, a planned breakout session was not hosted. In lieu of the breakout
session, meeting attendees had the opportunity to ask the project team questions and
share comments, which are listed below. LAC members took turns providing comments
and adding questions about the project to a list that will be fully addressed at the next LAC
due to time constraints. The questions and comments include:

1) Will the northbound service drive that remains open extend from Antietam Ave. to
Gratiot Ave.?

2) Has the Grand Prix been considered in construction phasing and scheduling?

3) Many community members feel their input has not been acknowledged or reflected in
project decisions.
A) Specific concerns raised include:

l) Lack of walkability between neighborhoods other than Lafayette Park.
This meeting summary is the understanding of items discussed, decisions reached and proposed actions. Please contact
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1-375 RECONNECTING COMMUNITIES PROJECT

MEETING NOTES SUMMARY
Il) Misalignment between project goals and community vision (e.g., public safety,

urbanism, and framework planning).
I1l) Pedestrian safety across neighborhoods—how will this be maintained?
IV) Clarity on the viability of the excess land:
(1) What have you done to ensure the acreage is developable?
(2) Are other City departments involved in maintaining new spaces across
neighborhoods?

4) With construction moving forward, what is the current status of the Framework Plan?

5) How will community input be incorporated into the final MOT (Maintenance of Traffic)
plan? Is it due in June?

6) What happens if the upcoming Framework Plan conflicts with the infrastructure being
built?

7) Feedback methods (e.g., comment boxes and sticky notes) feel performative—how can
engagement be more meaningful?

8) Can you map out what decisions MDOT still needs input on and what decisions MDOT
will just report out on?

9) Following Pete Buttigieg's statement on restoring Black Bottom and Paradise Valley,
community confusion remains regarding reparative justice. How is this project
addressing that?

10) Will the project benefit commuters to the same extent as it benefits nearby
communities?

11) How was the project originally proposed, and have the goals shifted?

12) What engagement was conducted during the environmental assessment phase? (116
public comments were submitted—how many were acted on?)

13) Why is this design better than just fixing or replacing the bridges?

14) Given the project's complexity, what is the long-term maintenance plan for the project’s
medians and green space?

15) How will the user experience differ or improve compared to similar interchange designs
on I-75 at Big Beaver Rd?

16) What is the strategy behind the phasing of construction? What are the advantages of
this sequencing?

17)How is the project team responding to the peer review?

A) Why aren’t you doing the design that DDP proposed?
18) Where can specific community concerns be addressed more clearly and directly?

This meeting summary is the understanding of items discussed, decisions reached and proposed actions. Please contact
MDOT-I-375Corridor@michigan.gov if there are changes or additions within five working days. If no changes or additions are received,

this will be considered an accurate account of the meeting.
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APPENDIX A: MEETING ATTENDEES

Project Team:

e Jon Loree, MDOT

e Divya lyer, MDOT

e Leslie Love, MDOT

e Rob Morosi, MDOT

e Jason Garza, MDOT

e Gorette Yung, MDOT

e Bradleigh Merrill, HNTB

e Sasha Freeman, HNTB

e Evan Forgacs, HNTB

e Dave Langlois, HNTB

e Joe Goodall, Dan’s Excavating
e Michael Griffie, AECOM

e Jamaine Dickens, Compass Strategies

City of Detroit:

¢ John Sivills, City of Detroit
e Samuel Krassenstein, City of Detroit

I-375 Local Advisory Committee (Stakeholders):

e Kimle Nailer, NABWIC/Nail-Rite Construction Company Inc
Bonnie Leone, Holy Family Church

e Michael Darga, Giffels Webster

e Jim Boloven, Annunciation Catholic Church
e James Fidler, Downtown Detroit Partnership
e Eric Larson, Downtown Detroit Partnership
e Jim Treece, Christ Church Detroit

e Jim Bonahoom, Wolverine Packing

e Elise Fields, Eastern Market Partnership

e Katy Trudeau, Eastern Market Partnership

e Sarah Pavelko, Eastern Market Partnership
e Melanie Markowicz, Midtown Detroit Inc.

e Adena Hill, The Kresge Foundation

e Jim Jenkins, Jenkins Construction

e Ray Smith, The Black Bottom Group

This meeting summary is the understanding of items discussed, decisions reached and proposed actions. Please contact
MDOT-I-375Corridor@michigan.gov if there are changes or additions within five working days. If no changes or additions are received,
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G
) e¢MDOT HNTB

Michigan Department of Trans|
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MEETING NOTES SUMMARY
I-375 Local Advisory Committee (Residents):

e Bryan Boyer, Lafayette Park

e Christian Unverzagt, LaSalle Co-Op

e Allison Bohn, Office of State Senator Stephanie Chang

e Olga Stella, Navarre Place

e Rebecca Chung, Pavilion Apartments

e Maria Urquidi, Lafayette Park Townhouses

e Jennifer Pasha, Bailey Park Neighborhood Development Corporation
Sen. Stephanie Chang, Michigan State Senator

Non-LAC Members:

Mr. Dee, Grassroots Detroit
Michael Lamping, 1300 Lafayette
e Jeff Myall, Detroit-Windsor Tunnel
e Garie Thomas-Bass, Resident

e Arlene Frank, Resident

e Marion Jackson, Resident

e Connie Underwood, Resident
e C(Claire Henry, Resident

e Branis Pesich, Resident

*Some non-LAC members may be sitting in for a member at their organization

This meeting summary is the understanding of items discussed, decisions reached and proposed actions. Please contact
MDOT-I-375Corridor@michigan.gov if there are changes or additions within five working days. If no changes or additions are received,
this will be considered an accurate account of the meeting.

@MDOT HNTB

Michigan Department of Trans|

5



1-375 RECONNECTING COMMUNITIES PROJECT
MEETING NOTES SUMMARY

APPENDIX B: MEETING PRESENTATION

1-375 Reconnecting Communities Project
LOCAL ADVISORY COMMITTEE MEETING T —

AGENDA

Why Now?
Project Updates
a) Design
b) Neighborhood Framework

N

New Stormwater Qutfall Overview
Early Works Construction

Traffic Staging Concepts

Schedule

Breakout Discussion

© N o kW

Meeting Close

@MDOT
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Project Needs to be Addressed Include:

7 @ Aging Infrastructure
W H ' N OW Freeway infrastructure has been over
® 60 years old, and bridge and pavement

conditions are deteriorating.

This is a fully funded project
as part of Rebuilding
Michigan program and
recipient of a federal

Infrastructure for Rebuilding Congestien and safety
. oncerns
Amerlca (INFRA) grant that Congestion and safety issues due to

addresses outdated, Fouine mlc i ind efldens
crumbling infrastructure '

directly adjacent to
downtown Detroit.

*While the needs are
corridor-wide, this map
highlights typical locations
where issues are significant.

@ Outdated Freeway Design

Freeway geometric and ramp design
does not meet modern standards and
leads to high crash rates.

@ Lack of Connectivity

Lack of both vehicle and non-motorized = -
access and connections to local - Ny
destinations along the freeway corridor.

PURPOSE AND NEED

TRANSPORTATION

 Address an infrastructure need and replace the
outdated interchange design, deteriorated bridges
and roadways.

+ Address existing and future transportation needs
and roadway safety for all users.

 Improve connectivity to surrounding areas for both
vehicular and nonmotorized users.

» Enhance access to enable future development and
other placemaking opportunities.

MDOT'S MISSION

Serve and connect people, communities and the
economy through transportation.

This meeting summary is the understanding of items discussed, decisions reached and proposed actions. Please contact
MDOT-I-375Corridor@michigan.gov if there are changes or additions within five working days. If no changes or additions are received,
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[ ]
Design . -l
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DETROIT

Additional Nonmotorized
and Pedestrian
Connectivity

New Boulevard
New Storm Sewer Outfall

il N

Additional
Nonmotorized
and
Pedestrian
Connectivity
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New Boulevard Design Update

New Boulevard
» Narrow sidewalks

East Road

MEDIAN EAST
TREATMENT ROAD

i
» Narrow median i ¥
¥

> More excess property

SIDEWALK

V222222222228 12 IT} > - y \Z >,

NEW BOULEVARD i EAST ROAD

@MDOT

1-375 NEIGHBORHOOD FRAMEWORK

NEIGHBORHOOD
FRAMEWORK UPDATE

Local Advisory Committee Update

May 13, 2025

This meeting summary is the understanding of items discussed, decisions reached and proposed actions. Please contact
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FRAMEWORK TIMELINE
September 2024 - October 2025

NEIGHBORHOOD FRAMEWORK

ZONING AND LAND-USE
URBAN DESIGN, HISTORY, ARTS AND CULTURE E‘\‘
[N
(MDOT) FINALIZE
BOULEVARD
DESIGN

Meeting 4
August 2025

Meeting 3
June 26, 2025
Zoning and

Land-Use

Meeting 2
April 22, 2025
Zoning and
Land-Use

Meeting 5
October 2025
Final Framework

Meeting 1
Dec 2024

Zoning and
Land-Use
Final

Framework

Introduction

Early Scenarios Draft

AN

AN

s
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RECAP - SO WHAT'’S THE SCENARIO? oo

Table discussion on what land
uses should go on which
new parcels.

We looked at five land use
types, Residential,
Entertainment, Retail and
Business, Mixed Use, and
Open Space.

The city and its consultants
have recorded the information
gathered to analyze.

We will present a draft zoning
and land-use plan at the next
community meeting, June 26,
2025.

Why a New Storm Sewer Outfall - Existing System

DOWN SPOUT ? | bown spout

SEWAGE FROM
DOMESTIC COMMERCIAL
AND INDUSTRIAL

RESOURCES \
OUTFALL PIPE
— TO RIVER A - 9
' | SEWER TO GLWA WWTP REGULATOR
/ -

7| P

COMBINED SEWER SYSTEM

SEWAGE FROM
DOMESTIC COMMERCIAL
AND INDUSTRIAL
RESOURCES

@MDOT
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Why a New Storm Sewer Outfall - Separated System

Home/Business Catch Basin
Wastewater

Sewer Lateral/\

Underground

Systems Stormwater
Sewer Pipe Drainage Pipe
Wastewater enters the sanitary Surface runoff enter
sewer system and flows
to the treatment facility.

HYDRODYNAMIC
SEPARATOR

CREST OF BYPASS
WEIR (ONE EACH SIDE)

STORM DRAIN INLET—"— 555, e—— ACCESS MANHOLE
i
!

CATCH HYDRODYNAMIC
BASIN SEPARATOR

LUNDERGROUND PIPES

RUNNING BENEATH PAVEMENT TO RIVER
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Early Works Construction Outfall - Summer 2025
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Early Works Construction Jefferson Avenue

Cross-Overs - Summer 2025
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Maintenance
of Traffic and
Staging
Updates

1‘ Emergency |
| Responders
Dec. 17,2024 |

' Brush Park Eastern Market

Neighborhood

Stakeholder
Listening
Sessions

J Eastern Market |
i

Ford Field/ |
i Dec. 12, 2024

!\ | Comerica Park | | (Fotlow-up Feb. 27,2025) |

sipl | Jn23.205 | e ————

o s 2
£ l X' o
< PP s 2
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[ ¥ £
1] E | 8 £
Detroit | Theater ) |l 89

§| Athletic Club [ ™Y District | O wesd P

1 Dec. 12, 2024 { Jan.3,2025

Neighborhood

b e 0 1 S
i e :
‘ [ e Lafayette Park !
Hollywood Casino | J i Lafayettebarkays |
1‘ / Greektown | "urn (il Neighborhoodl ] pesidential !
Neighborhood | 1 - Neighborhoods
Partnership s | jon.9,2025 |
Nov. 20, 2024 ! [r— ————!
v s Selaron ¥ | 3
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Detroit |  Gmword /0% !
| Free Press Rivertown

Marathon | | hatdy Neighborhood!

Jan. 13,2025 e A o | é 3
s River Walk GM / Grand Prix /
| St. Peter & - | Detroit Riverfront
Paul Jesuit Church Conservancy
| Dec. 17, 2024 Nov. 20, 2024 l ‘ 18
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Stakeholder
Listening
Session
Feedback

£\

Maintaining access
to businesses and
neighborhoods is vital
throughout the project

-

Consideration of truck
loading and unloading
patterns when planning
detours carefully

/R

Effective wayfinding

&

Project impacts on major
event traffic, which is
already challenging and
requires careful planning

Ensure clear,
consistent, and timely
communication
regarding road closures
and detours

SIDEWALK
CLOSED

Minimize pedestrian

f

Detroit River

| i

2026 to 2028
2028/2029
16
9 :
|\ [~pmrmm o
@& [ E
o - £
2026/2027 Netghbothond
O | g
shashod || | Lafayette Park
wtfomy || Neighborhood
5
=F20265 5
Rivertown
Hedauaes i Neighborhood
- Rvegummer 2025

signage to help detours and ensure
pedestrians navigate adequate lighting and
during construction protection from vehicle
traffic
19
[Hack Ave y
Deliverin ]
Ing i
the Project e, Phi

Construction Years Not Finalized
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Building the New Boulevard 1

Macomb St2

Looking North

This meeting summary is the understanding of items discussed, decisions reached and proposed actions. Please contact
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Building the New Boulevard 3

Driveways and Local
Street Access to be
Maintained with Gapped
Construction

Looking North

Looking North
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Building the New Boulevard 5

Looking North

Maintaining Lafayette Bridge 1

This meeting summary is the understanding of items discussed, decisions reached and proposed actions. Please contact
MDOT-I-375Corridor@michigan.gov if there are changes or additions within five working days. If no changes or additions are received,

this will be considered an accurate account of the meeting.
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Maintaining Lafayette Brige 2

@MDOT

e

Maintaining Lafayette Bridge 3

®MDOT
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Traffic Patterns
During Construction:
Northeast Districts

Key Messages

Travel Patterns During Construction

175 closed between M-10 and 1-375 with through-traffic
rerouted via 1-96 and M-8 (Davison Freeway).

Access maintained from southbound I-75 to Mack Avenue
and northbound I-75 from Mack Avenue.

Access maintained from northbound I-75 to Jefferson

Avenue via M-10. Jefferson Avenue maintained during I-75
closure.

Access to Madison Street or Gratiot Avenue always
maintained from southbound I-75.

Lafayette Street always maintained.

Gratiot Avenue always maintained except for limited
duration closure to remove bridge and fill in roadway.

Traffic Patterns
During Construction:
Southeast Districts

Key Messages

Travel Patterns During Construction

175 closed between M-10 and 1-375 with through-traffic
rerouted via I1-96 and M-8 (Davison Freeway).

Access maintained from southbound I-75 to Mack Avenue
and northbound 1-75 from Mack Avenue.

Access maintained from northbound I-75 to Jefferson
Avenue via M-10. Jefferson Avenue maintained during I-75
closure.

Access to Madison Street or Gratiot Avenue always
maintained from southbound I-75.

Lafayette Street always maintained.

Gratiot Avenue always maintained except for limited
duration closure to remove bridge and fill in roadway.

COMMUNITIES PROJECT

g 1-75: West of Downtown

2028
=== INBOUND TRAFFIC
xs222 OUTBOUND TRAFFIC
N === rroEsTRIAN TRAFFIC

feASTERN,
MARKET,
N
R B
PEDESTRIAN
ACCESS
MAINTAINED

3
29

1-75: West of Downtown

N

B 4% 5 >

L E B

[ \VORK AREAS
(JUNE 2026-FA
WORK Al

B (FALL 2 2028
== INBOUND TRAFFIC
*2aex OUTBOUND TRAFFIC

MBI HOLLYWOOD,
. RCASINORE

LSRN \ >
TSy
e e y BlUfSNIED

UE RN 3/"\\ \:

NORMAL ACCESS:
Jefferson open

PEDESTRIAN
ACCESS
MAINTAINED

Jefferson: East of Downtown

A

=== PEDESTRIAN TRAFFIC
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Traffic Patterns o [ RS | oy e,
During Constructi , LAY N
West Side Districts 4

xaxx OUTBOUND TRAFFIC

Key Messages

Travel Patterns During Construction

M3: East of Downtown s

e 1O . A . o
1-75 closed between M-10 and 1-375 with through-traffic e \ 7 £ ¥ ‘
rerouted via I-96 and M-8 (Davison Freeway). > N\

Access maintained from southbound I-75 to Mack Avenue
and northbound I-75 from Mack Avenue.

Access maintained from northbound 1-75 to Jefferson
Avenue via M-10. Jefferson Avenue maintained during I-75
closure.

\75

Access to Madison Street or Gratiot Avenue always
maintained from southbound I-75.

Lafayette Street always maintained.

: West of Downtown

Gratiot Avenue always maintained except for limited
duration closure to remove bridge and fill in roadway.

NORMAL ACCESS:
Jefferson open

M10: South of Downtown

Upcoming Meeting Schedule

Exact dates are

Date Meeting/Event Topics

April 22, 2025 Community Meeting - Neighborhood Framework | Challenges and opportunities: Early land use scenarios.

June 5, 2025 Community Meeting - Design and Construction Draft traffic operations during construction scenarios,
design updates (boulevard and interchange).

June 26, 2025 Community Meeting - Neighborhood Framework | Emerging ideas for land use, draft neighborhood
framework plan.

July 23, 2025 LAC Meeting - Design and Construction Updated traffic operations during construction scenarios
design refinements.

Aug. 6, 2025 Community Meeting - Design and Construction Updated traffic operations during construction scenarios
design refinements.

Aug. 21, 2025 Community Meeting - Final Framework Present the final I-375 framework.

October 2025 Final Framework Document Release Final framework document will be posted on the city's
website.

®MIDOT
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Project Timeline

LEGEND: CITY OF DETROIT MDOY: AGENCY MEMBERS PUBLIC: COMMUNITY MEMBERS PDB TEAM: FINAL DESIGNERS AND
‘g PLANNING DEPT (MICHIGAN DEPT. OF TRANSPORTATION) AND OTHER STAKEHOLDERS CONTRACTORS (PROGRESSIVE DESIGN BUILD)

2027-2028

WHAT IS THE TIMELINE? (2024
Jan Apr

Jul

COMMUNITY INPUT
Cpport.nes fr Pubic ot
Loca Acisory Commizee 1AC)
Commrmee Mot

FRAMEWORK (EXCESS

LAND USE)

of Dacron Lead

Publc Maegngs |

Oncoors o e v newiand |4 | @>»>>>>»>>O>»>>>:.>>>»>: s »)»:»))»))»’)))»))T)»)»)»»

ZoMNG & LAND
o st pscussion ( ‘ ‘

PROGRESSIVE DESIGN BUILD
PROCESS

PDB TEAM . - v NN
Ll 00> O > o
=0
-

s
coupLiTE NCORPORATED  INCORPORATED

| | — | —| e — | T— — r— | — | — | —| — —  i—]
HOW DO WE BUILD

StACT prarERRED
IT AND MAINTAIN TODC CONCEPTS. ormon

Tooc ooc
onoesiGN rouat OEson
e ot sauscr
on concerTs PREERRED
ormons

2027-2028

Breakout
Session

Goals of Session:

Review Individual Staging

Listening Session

Construction Listening
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THANK YOU!

www.375detroit.org
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